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SECTION 1 - SPECIAL CLAUSES 

 
 1.  COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK:  The Contractor 
shall be required to commence work under this contract within 10 calendar days 
after the date of receipt by him/her of Notice to Proceed, to prosecute said 
work diligently and to complete the entire work ready for use not later than 
150 calendar days after the date of receipt by him of notice to proceed.  All 
dredging shall be completed within 135 days of Notice to Proceed.  Due to 
environmental concerns, dredging and other in-water work is permitted between 
October 1 and February 15.  If an extension of time is granted to complete the 
remaining work during the next succeeding environmentally acceptable dredging 
period as noted above, additional mobilization and demobilization as a result 
of time extensions granted under this contract shall be the responsibility of 
the Contractor.  Liquidated damages will not be charged during the 
environmental constraint period of February 16 through September 30.  Should 
the total quantity of material to be paid for and actually removed under the 
contract exceed the limit established in the Special Contract Requirement 
VARIATIONS IN ESTIMATED QUANTITY, additional time will be allowed at the rate 
of one calendar day for each 1,000 cubic yards in excess of the established 
limit.  Security concerns may require that dredging operations be suspended at 
Fort Belvoir or Possum Point.  Additional time will be allowed if dredging is 
suspended due to security concerns.  The time stated for completion shall 
include final clean-up of the premises. 
 
 2.  ESTIMATED QUANTITIES:  The total estimated quantities of material 
necessary to be removed from within the specified limits as shown on the 
contract drawings, exclusive of allowable overdepth, to complete the work is 
39,332 cubic yards in place measurement.  The maximum amount of allowable 
overdepth dredging is estimated to be 20,462 cubic yards in place measurement.  
 

3.  PHYSICAL DATA:  Information and data furnished or referred to below 
are furnished for information only and it is expressly understood that the 
Government will not be responsible for any interpretation or conclusion drawn 
therefore by the Contractor. 
 

(a) The indications of physical conditions indicated on the contract 
drawings and in the specifications are the result of site investigations by 
surveys and/or probing.  This project has previously been dredged to at least 
5 feet MLLW.  
 
 (b) Weather Conditions:  Complete weather records and reports may be 
obtained from the U.S. Weather Bureau.  The Contractor shall satisfy himself 
as to the hazards likely to arise from weather conditions during the dredging 
period.  The site of work is exposed, and suspension of work may at times be 
necessary during extreme storm periods.  Tidal currents may have an adverse 
effect on dredging operations.  The mean range tide is 2.0 foot, with greater 
fluctuations occurring during high winds and storm periods. 
 
 (c) Transportation Facilities:  The Contractor shall make his own 
investigation of transportation facilities in the vicinity of the work. 
 
 (d) Conditions of Channel:  The best information available as to the 
present conditions of the channel in Dogue Creek is shown on the contract 
drawings.  The Contractor shall coordinate with the local utility companies 
for locations of under water utility cables which will obstruct dredging 
operation.  The Contractor shall report any possible obstructions to the 
Contracting Officer for instruction prior to starting work. 
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 (e) Channel Traffic:  Channel traffic consists primarily of recreational 
craft and may cause minor delays to the dredging operations.  All boats docked 
at the marina will be removed by 1 August 2005. 
 
 (f) Obstruction of Channel:  The Government will not undertake to keep 
the channel free from vessels or other obstructions, except to the extent of 
such regulations, if any, as may be prescribed by the Secretary of the Army, 
in accordance with the provisions of Section 7 of the River and Harbor Act 
approved 8 August 1917.  The Contractor shall be required to conduct the work 
in such manner as to obstruct navigation as little as possible, and in case 
the Contractor's plant so obstructs the channel as to make difficult or 
endanger the passage of vessels, said plant shall be promptly moved on the 
approach of any vessels to such an extent as may be necessary to afford a safe 
practicable passage.  Upon completion of the work the Contractor shall 
promptly remove his plant, including ranges, buoys, piles, and other marks 
placed by him under the contract in navigable waters or on shore. 
 
 (g) Navigation Aids:  The Contractor shall not relocate or move any aids 
to navigation that have been established by the U.S. Coast Guard.  If it 
becomes necessary to have any aid to navigation moved by the Contractor in 
order to complete dredging operations under this contract, the Contractor 
shall notify the Commander AON, Fifth U.S. Coast Guard District, Office of 
Aids to Navigation, Portsmouth, Virginia 23705, ATTN:  Mr. John Walters (757) 
398-6360, in writing with a copy to the Contracting Officer or his authorized 
representative not less than 30 days prior to such need for movement.  The 
Contractor shall notify the U.S. Coast Guard of the approximate time the 
navigation aid may be relocated to its original position. 
 
 (h) Laying of Submerged Pipe Lines and Obstruction of Channel:  Should 
it become necessary in the performance of this contract to use a submerged 
pipeline across a navigable channel the Contractor shall notify the 
Contracting Officer in writing to be received in the District Office at least 
15 working days prior to the desired closure date.  This notification shall 
furnish the following: 
 
   (1) Location (Channel Centerline Stationing) and depth (over the top 
of the pipeline) at which the submerged line will be placed. 
 
   (2) The desired length of time the channel is to be closed. 
 
   (3) The date and hour placement or removal will commence. 
 
   (4) The date and hour of anticipated completion. 
 
 (i) Notice To Mariners: Should the Contractor, during dredging 
operations, encounter any objects on the channel bottom which could be a 
hazard to navigation, he shall immediately notify the Contracting Officer or 
his authorized representative as to the location of said object and any other 
pertinent information necessary for the Contracting Officer or his authorized 
representative to put out a Notice to Mariners. 
 
 (j) Bridge-to-Bridge Radio Communication: 
 
The Contractor is required to monitor both channels 13 and 16.  
 
Channel 13:  The master, operator, or designated pilot of the vessel must 
maintain a listening watch on the designated bridge-to-bridge frequency while 
underway on the navigable waters of the United States. The designated 
frequency is VHF-FM Channel 13.  The person maintaining the watch also must be 
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able to communicate in English.  
   
Channel 16:  In addition to the Channel 13 watch, vessels must keep a 
continuous watch on VHF-FM Channel 16 (International Distress and Calling 
Channel) while underway, except when transmitting or receiving traffic on 
other VHF-FM channels (e.g., vessels may switch to other channels to pass 
traffic, listen to weather reports, etc.) or when participating in and 
monitoring a VTS channel. While not required to have a VHF-FM radio onboard 
(Voluntary Ship Stations), vessels not subject to the bridge-to-bridge 
regulations must maintain a watch on Channel 16 whenever the radio, if 
onboard, is operating (i.e., energized) and is not being used to communicate 
on other channels. 
 
 (k) Notification of the Coast Guard:  Prior to commencement of work on 
this contract, the Contractor shall notify the Commander, Fifth U.S. Coast 
Guard District of his intended operations to dredge and request that it be 
published in the Local Notice to Mariners.  This notification must be given in 
sufficient time so that it appears in the Notice to Mariners at least one week 
prior to the commencement of this dredging operation. 
 
 4.  LAYOUT OF WORK:  CENABEN 1984 APR 
 
 4.1 The Contractor shall be responsible for the layout of his work.  The 
Government will furnish the channel centerline coordinates and bearings at the 
beginning point, at each point where the channel changes direction, and at the 
ending point; and the channel toe coordinates and bearings of both sides of 
the channel at the beginning point, at each point where the channel changes 
direction, and at the ending point.  The Government will furnish the 
coordinates and the monument descriptions of the existing horizontal and 
vertical control within the project area. The Contractor shall be responsible, 
by utilizing this data, to dredge within the dredging prisms that are shown on 
the contract drawings.  The Contractor shall maintain, preserve, repair or 
replace, at his own expense, any gages or location markers that are lost, 
damaged or destroyed for any reason subsequent to their initial establishment 
by the Contracting Officer until authorized to remove them.  The Contractor 
may, at his option, establish offset stakes, back-up stakes, and gages to be 
utilized in re-establishing any baseline, ranges and gages that are lost, 
damaged or destroyed.  The contract completion time will not be increased due 
to work delays that result from the failure of the Contractor to maintain, 
repair or replace the Government established baselines, ranges and gages.   
 
 4.2 The Contractor shall give the Contracting Officer or his authorized 
representative adequate advance notice of the commencement of work in order to 
assure the timely completion of the before dredging survey and the 
establishment of necessary dredging layouts.  The notice shall be furnished at 
least 15 days prior to mobilization of the dredge plant to the work site.  It 
is understood that the survey made in response to this notice will constitute 
the before dredging survey and any subsequent surveys occasioned through 
Contractor delays may be charged against the Contractor at a rate of $1,200.00 
per day.  If the Contractor fails to provide adequate advance notice, the 
Contracting Officer will not be responsible for any delays in the commencement 
of work caused by incomplete dredging layouts. 
 
 4.3 Datum and Bench Marks:  The plane of reference MLLW (NOS), mean 
lower low water as established by National Ocean Survey, shall be used in 
these specifications for dredging operations. 
 
 4.4 Horizontal Control:  Horizontal control data will be provided to the 
Contractor on request.  This request should be made to the Hydrographic Survey 



MAINTENANCE DREDGING, DOGUE CREEK, FORT BELVOIR, VIRGINIA 
 

 
SECTION 1   Page 4 

Section, Navigation Branch, point of contact Steve Golder at (410) 962-6031 or 
the alternate is Scott Bunting at (410) 962-6063. 
 
 5.  SIGNAL LIGHTS: 
 
 5.1 The Contractor shall display lights and conduct his operations in 
accordance with the General Regulations of the Department of the Army and of 
the Coast Guard governing lights and day signals to be displayed by towing 
vessels with tows on which no signals can be displayed, vessels working on 
wrecks, dredges, and vessels engaged in laying cables or pipe or in submarine 
or bank protection operations, lights to be displayed on dredge pipe lines, 
and day signals to be displayed by vessels of more than 65-feet in length 
moored or anchored in a fairway or channel, and the passing by other vessels 
of floating plant working in navigable channels, as set forth in Commandant 
U.S. Coast Guard Instruction M16672.2, Navigation Rules:  International-Inland 
(Comdtinst M16672.2), or 33 CFR 81 Appendix A (International) and 33 CFR 84 
through 33 CFR 89 (Inland) as applicable.  (DAEN-PRP-1984 JUL) 
 
 6.  ACCOMMODATIONS AND MEALS FOR INSPECTORS:  (1965 APR OCE) 
 
 6.1 Omit 
 
 6.2 If the Contractor maintains on this work establishment for the 
subsistence of his own employees, he shall, when required, furnish to 
inspectors employed on the work and to all Government agents who may visit the 
work on official business, meals of a quality satisfactory to the Contracting 
Officer.  The meals furnished will be paid for by the Government at a rate of 
$3.50 per person for each meal. 
 
 7.  CONTRACTOR QUALITY CONTROL:  Contractor Quality Control is the means 
by which the Contractor verifies that his construction/dredging complies with 
the requirements of the contract specifications.  Contractor Quality Control 
shall be adequate to cover all construction/dredging operations including both 
onsite and offsite fabrication and will be keyed to the proposed 
construction/dredging sequence. 
 
 7.1 General:  The Contractor shall provide and maintain an effective 
quality control program that complies with the Special Contract Requirement 
INSPECTION OF CONSTRUCTION.  The Contractor's Quality Control Program through 
inspection, testing, equipment/system operation, and reporting shall 
demonstrate and document the extent of compliance of all work with the 
standards and quality established by the contract documents.  Inspection and 
test reports shall make reference to specific drawing and/or specification 
requirements and shall state inspection/test procedures with both expected and 
actual results.  
 
The burden-of-proof of contract compliance is placed on the Contractor and not 
assumed by the Government.  The Contractor's Quality Control will not be 
accepted without question. 
 
 7.2 Quality Control Plan:  Within 7 calendar days after receipt of 
Notice to Proceed the Contractor shall furnish his Quality Control Plan and 
three copies thereof to the Contracting Officer or his authorized 
representative for review and approval. The plan shall cover in detail each 
feature of the project including dredging and disposal operations.  Copies of 
the Quality Control Plan shall be made available on the dredge and at the 
disposal area.  The Quality Control Plan the Contractor proposes to implement 
shall identify the personnel, procedures, instructions, records, and forms, 
and as a minimum, shall include: 
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   (a) A description of the quality management organization. 
 
   (b) The number, classifications, qualifications, duties, 
responsibilities and authorities of personnel.  A copy of the letter signed by 
an authorized official of the firm, which describes the responsibilities and 
delegates the authorities of the system manager, shall be furnished. 
 
   (c) Procedures for processing reports, samples and other submittals. 
 
   (d) Quality control activities to be performed, including those of 
subcontractors. 
 
   (e) Compliance inspections recorded on the Daily Quality Control 
Report and the Dredging Report, a sample of which is shown at the end of these 
specifications. 
 
Construction or dredging will be permitted to begin only after approval of the 
Quality Control Plan, or approval of that portion of the plan applicable to 
the particular feature of work to be started.  
 
As an additional measure to the implementation of the Quality Control Plan, 
the Contractor shall meet with representatives of the Contracting Officer as 
soon as practicable after receipt of Notice to Proceed and before start of 
construction or dredging to discuss the Contractor's quality control system.  
The meeting shall develop a mutual understanding relative to details of his 
Quality Control Program including the forms for recording the quality control 
operations;  control activities, testing, administration of the system for 
both onsite and offsite, and the interrelationship of Contractor and 
Government control and surveillance.  Minutes of the meeting shall be 
prepared, signed by both the Contractor and the Contracting Officer or his 
authorized representative and shall become a part of the contract file.  There 
may also be occasions when subsequent conferences will be called to reconfirm 
understandings. 
 
 7.2.1 Notification of Changes:  After approval of the Quality Control 
Plan, the Contractor shall notify the Contracting Officer or his authorized 
representative in writing of any proposed change. 
 
 7.2.2 Work Deficiencies:  The Contractor shall not build upon or conceal 
any work containing uncorrected defects.  If deficiencies indicate that the 
Contractor's quality control system is not adequate or does not produce the 
desired results, corrective actions in both the quality control system and the 
work shall be taken by the Contractor.  If the Contractor does not promptly 
make the necessary corrections, the Contracting Officer may issue an order 
stopping all or any part of the work until satisfactory corrective action has 
been taken.  Payment for deficient work will be withheld until work as been 
satisfactorily corrected or other action is taken pursuant to the Special 
Contract Requirement INSPECTION OF CONSTRUCTION. 
 
If the above does not obtain effective improvement in the Contractor's quality 
control system, the Contracting Officer or his authorized representative may 
direct changes be made in the quality control system and/or organization, 
including but not limited to the removal and replacement of unsatisfactory 
quality control representatives at any level or the addition of quality 
control personnel or services.  Any additional cost to the Government for 
providing quality control services that are not satisfactorily performed by 
the Contractor, will be deducted from payment due the Contractor.  
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If recurring deficiencies in an item or items indicate that the quality 
control system is not adequate, such corrective actions shall be taken as 
directed by the Contracting Officer or his authorized representative. 
 
 7.3 Quality Control Organization: 
 
 7.3.1 System Manager:  The Contractor shall identify an individual 
within his organization at the site of the work, who shall be responsible for 
overall management and have the authority to act in all Contractor quality 
control matters for the Contractor. 
 
 7.3.2 Personnel:  A staff shall be maintained under the direction of the 
system manager to perform all quality control activities.  The actual strength 
of the staff during any specific work period may vary to cover work phase 
needs, shifts, and rates of dredging.  At least one full-time Contractor 
quality control person fully alert and awake shall be present on the disposal 
area at all times pumping operations are in progress.  The personnel of this 
staff shall be fully qualified by experience and technically trained to 
perform their assigned responsibilities. 
 
 7.4 Control:  The Contractor's quality control system shall include at 
least the following three phases of control and management for definable 
features of work: 
 
   (a) Preparatory:  Twenty-four hours in advance of beginning any 
definable features of work, the Contractor's quality control manager shall 
review with the Government inspector(s) the applicable provisions of the 
specifications and Quality Control Plan and confirm the methods to assure 
compliance. 
 
   (b) Initial:  This phase of control must be accomplished at the time 
of arrival of disposal area and dredging personnel on site to accomplish a 
definable feature of work and at any time new workmen or crews arrive for 
assignment to the work.  The Contractor's control system must permit the 
transfer of information on quality requirements specified in this contract to 
each workman before he starts, demonstration from each workman that he can 
provide the specified quality of work, and motivate him to continue.  It is 
also during this phase that control testing to prove the adequacy of the 
Contractor's control procedures shall be initiated and verified.  The 
Contracting Officer or his authorized representative shall be notified at 
least 24 hours in advance of each initial activity. 
 
   (c) Follow-up:  The follow-up phase shall be performed continuously to 
verify that control procedures are providing an end product which complied 
with contract requirements.  Adjustments to control procedures may be required 
based upon the results of this phase and compliance inspections. 
 
 7.5 Completion:  At the completion of the work, the Contractor's quality 
control representative shall conduct a joint completion review with the 
Government inspector(s).  During this review the work shall be examined, 
quality control shall be reviewed, and a list shall be developed of work not 
properly completed or not conforming to plans and specifications.  This list 
shall be included in the quality control documentation with an estimated date 
for correction of each deficiency.  The Contractor shall make sure that 
deficiencies have been corrected prior to the specified completion date.  
Payment will be withheld for defective or deficient features until they are 
satisfactorily corrected except as otherwise provided in the Special Contract 
Requirement INSPECTION OF CONSTRUCTION. 
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 7.6 Quality Control Records: 
 
 7.6.1 The Contractor shall maintain current records, on an appropriate 
approved form, of quality control operations, activities, and tests performed 
including the work of suppliers and subcontractors.  These records shall 
include factual evidence that the required activities or tests have been 
performed, including but not limited to the following: 
 
   (a) Type and number of control activities and compliance inspections. 
 
   (b) Results of control activities or inspections. 
 
   (c) Nature of defects, causes for rejection, etc. 
 
   (d) Proposed remedial action. 
 
   (e) Corrective actions taken. 
 
 7.6.2 These records shall cover both conforming and defective or 
deficient features and shall include a statement that supplies and materials 
incorporated in the work comply with the contract.  The Contractor shall 
submit legible, daily quality control reports to the Government inspector on 
the day following the report period.  The records shall cover development of 
the disposal area(s), related piping, and dredging performed during the time 
period for which the records are furnished.  These records shall be verified 
by person so designated by the Contractor.  Failure to follow these procedures 
will be considered a breach of the Quality Control Program and portions of the 
progress payment may be withheld until it is demonstrated by the Contractor 
that the construction activities covered by the delinquent reports meet the 
requirements of the plans and specifications. 
 
 7.7 Measurement and Payment:  No separate measurement and payment will 
be made for the work performed in Contractor Quality Control, specified 
herein, and all costs in connection therewith shall be considered a subsidiary 
obligation of the Contractor, and shall be included in the overall cost of the 
work. 
 
 8.  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (EFARS 
52.0231.5000 (OCT 1995)) 
 
(a)  This clause does not apply to terminations.  See 52.249-5000, Basis for 
settlement of proposals and FAR Part 49. 
 
(b)  Allowable cost for construction and marine plant and equipment in sound 
workable conditions owned or controlled and furnished by a contractor or 
subcontractor at any tier shall be based on actual costs data for each piece 
of equipment or groups of similar serial and services for which the government 
can determine both ownership and operating costs from the Contractor’s 
accounting records.  When both ownership and operating costs can not be 
determined for any piece of equipment or groups of similar serial or series 
equipment from the Contractor’s accounting records, costs for that equipment 
shall be based upon the applicable provisions of EP1110-1-8 Construction 
Equipment Ownership and Operating Expenses Schedule, Region II.  Working 
conditions shall be considered to be average for determining equipment rates 
using the schedule unless specified otherwise by the Contracting Officer.  For 
equipment not included in the schedule, rates for comparable pieces of 
equipment may be used or a rate may be developed using the formula provided in 
the schedule.  For forward pricing, the schedule in effect at the time of 
negotiations shall apply.  For retroactive pricing, the schedule in effect at 
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the time the work was performed shall apply. 
 
(c)  Equipment rental costs are allowable, subject to the provisions of FAR 
31.105(d) (ii) and Far 31.205-36.  Rates for equipment rented from an 
organization under common control, lease-purchase arrangements, and sale-
leaseback arrangements, will be determined using the schedule, except that 
actual rates will be used for equipment leased from an organization under 
common control that has an established proactive of leasing the same or 
similar equipment to unaffiliated leasees. 
 
(d)  When actual equipment costs are proposed and the total amount of the 
pricing action exceeds the small purchase threshold, the Contracting Officer 
shall request the Contractor to submit either certified cost or pricing data, 
or partial/limited data, as appropriate.  The data shall be submitted on 
Standard Form 1411, Contract Pricing Proposal Cover Sheet.  CENAB-CT/SEP 95 
(EFARS 52.231-5000) 
 
 9.  SAFETY: 
 
 9.1 General:  The Contractor shall comply with the Contract Clause 
ACCIDENT PREVENTION.  EM 385-1-1, November 2003, subject:  Safety and Health 
Requirements Manual, is a part of these specifications. 
 

9.1.1:  The Contractor shall comply with the provisions of EM 385-1-1.  
If the Contractor is a currently accepted participant in the Dredging 
Contractors of America (DCA)/United States Army Corps of Engineers (USACE) 
Dredging Safety Management Program (DSMP), as determined by the DCA/USACE 
Joint Committee, and holds a current valid Certificate of Compliance for both 
the Contractor Program and the Dredge(s) to be used to perform the work 
required under this contract, the Contractor may, in lieu of the submission of 
an Accident Prevention Plan (APP), 
 
 (1) make available for review, upon request, the Contractor's current 
Safety Management System (SMS) documentation, 
 
 (2) submit to the Contracting Officer the current valid Company 
Certificate of Compliance for its SMS, 
 
 (3) submit the current dredge(s) Certificate of Compliance based on 
third party audit, and 
 
 (4) submit for review and acceptance, site-specific addenda to the SMS 
as specified in the solicitation. 
 
 9.2 Accident Prevention Program:  Within 7 calendar days after receipt 
of Notice to Proceed the Contractor shall furnish his Accident Prevention 
Program and three copies thereof to the Contracting Officer or his authorized 
representative for review and approval.  The program shall be prepared in the 
following format: 
 
   (a) Administrative Plan 
 
   (b) Job Hazard Analysis 
 
   (c) A copy of company policy statement of accident prevention and any 
other guidance statements normally provided new employees. 
 
   (d) When marine plant and equipment are in use the Contractor shall 
assure that oil transfer operations to or from his plant comply with all 
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Federal, State, county, and Municipal laws, codes and regulations.  Particular 
attention is invited to 33 CFR Subchapter 0, POLLUTION.  The Contractor shall 
incorporate in his accident prevention program, submitted in compliance with 
Contract Clause ACCIDENT PREVENTION, sufficient information to demonstrate 
that all fuel transfers will be made in accordance with 33 CFR 156 and any 
other applicable laws, codes and regulations.  (CENABEN 1984 APR) 
 
   (e) The Contractor shall not commence physical work at the project 
site until the program has been approved by the Contracting Officer or his 
authorized representative.  As an additional measure to implementation of the 
Accident Prevention Program, the Contractor shall meet with representatives of 
the Contracting Officer as soon as practicable after receipt of Notice to 
Proceed and before start of work to discuss and develop a mutual understanding 
relative to administration of the overall safety program.  Minutes of the 
meeting shall be prepared, signed by the Contractor and the Contracting 
Officer or his authorized representative.  At the Contracting Officer's 
discretion, the Contractor may submit his Job Hazard Analysis only for the 
phases of construction.  All remaining phases shall be submitted and accepted 
prior to the beginning of work in each phase.  EM 385-1-1, Section 1. 
 
 9.3 Accident Investigation and Reporting:  Accidents shall be 
investigated by immediate supervisor of the employee(s) involved and reported 
to the Contracting Officer or the Government inspector within one working day 
after the accident.  Paragraph 01.D, EM 385-1-1. 
 
   (a) The Contractor shall insure that all accidents which involve loss 
of life, occupational disease of the employee, injury incapacitating any 
person for normal work beyond the day of injury, or damage to property, 
materials, supplies, or equipment, of $1,000.00 or more, and which relate to 
the dredge, any attendant plant, the dredge working area, or the disposal 
area, shall be recorded, investigated, and reported to the Contracting Officer 
or his authorized representative. 
 
   (b) Each accident shall be verbally reported to the Government 
inspector at the earliest practicable time, but within 24 hours.  Each 
accident involving loss of life or traumatic injury to any person shall be 
reported to the Government inspector verbally, telephonically, or by radio 
immediately. 
 
   (c) The Contractor shall promptly investigate each accident and submit 
a written, signed report on ENG Form 3394 to the Government inspector within 
48 hours. 
 
   (d) A factual record of each accident shall be entered in the 
Contractor's official daily log book. 
 
 9.4 Daily Inspections:  The Contractor shall institute a daily 
inspection program to assure all safety requirements are being fulfilled.  
Reports of daily inspections shall be maintained in the Contractor's official 
daily log book.  The reports shall be records of the daily inspections and 
resulting actions.  Each report shall include, as a minimum, the following: 
 
   (a) Phase(s) of construction underway during the inspection. 
 
   (b) Locations of areas inspections were made. 
 
   (c) Results of inspection, including nature of deficiencies observed 
and corrective actions taken, or to be taken, date, and signature of the 
person responsible for its contents. 
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 9.5 Means of Escape for Personnel Quartered or Working on Floating 
Plant:  Two means of escape shall be provided for assembly, sleeping, and 
messing areas on floating plants.  For areas involving 10 or more persons, 
both means of egress shall be through standard size doors opening to different 
exit routes.  Where 9 or fewer persons are involved, one of the means of 
escape may be a window (minimum dimensions 24-inch by 36-inch) which leads to 
a different exit route.  EM 385-1-1, Section 19. 
 
 9.6 Emergency Alarms and Signals: 
 
 9.6.1 Alarms.  Emergency alarms shall be installed and maintained on all 
floating plant requiring a crew where it is possible for either a passenger or 
crewman to be out of sight or hearing from any other person.  The alarm system 
shall be operated from the primary electrical system with standby batteries on 
trickle charge that will automatically furnish the required energy during an 
electrical-system failure. 
 
 9.6.2 Signals: 
 
   (a) Fire Alarm Signals:  The general fire alarm signal shall be in 
accordance with paragraph 97.13-15b of the Coast Guard Rules and Regulations 
for Cargo and Miscellaneous Vessels, Subchapter I, 1 Sep 77 (CG 257) 
 
   (b) Abandon Ship Signals:  The signal for abandon ship shall be in 
accordance with paragraph 97.13-15c of referenced cited in (a) above. 
 
   (c) Man-Overboard Signal:  Hail and pass the word to the bridge.  All 
personnel and vessels capable of rendering assistance shall respond. 
 
 9.7 Mooring Lines:  Eye loops on mooring lines shall be equipped with 
brackets or handling ropes to protect the hands of deckhands. 
 
 10.  FUEL USAGE:  The Contractor shall furnish the  Contracting Officer 
a report, to be received on or before the last day of the calendar month, 
listing the totals of fuels consumed by the dredging plant and supporting 
vessels.  The report shall list the quantities of different fuels separately. 
 The report shall cover the period from the 25th of the preceding month to the 
25th of the current month.  This information may be included in the 
Contractor's Daily Report of Operations. 
 
 11.  ENVIRONMENTAL LITIGATION:  (1974 NOV OCE) 
 
   (a) If the performance of all or any part of the work is suspended, 
delayed, or interrupted due to an order of a court of competent jurisdiction 
as a result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the order 
is due in any part to the acts or omissions of the Contractor or a 
Subcontractor at any tier not required by the terms of this contract.  If it 
is determined that the order is not due in any part to acts or omissions of 
the Contractor or a Subcontractor at any tier other than as required by the 
terms of this contract, such suspension, delay, or interruption shall be 
considered as if ordered by the Contracting Officer in the administration of 
this contract under the terms of the Contract Clause SUSPENSION OF WORK.  The 
period of such suspension, delay or interruption shall be considered 
unreasonable, and an adjustment shall be made for any increase in the cost of 
performance of this contract (excluding profit) as provided in that clause, 
subject to all the provisions thereof. 
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   (b) The term "environmental litigation", as used herein, means a 
lawsuit alleging that the work will have an adverse effect on the environment 
or that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment.   
 
 12. WORK ON WEEKENDS, HOLIDAYS AND NIGHTS:  When the Contractor elects 
to work on weekends, holidays or nights, notice of his intention to do so 
shall be given to the Contracting Officer and the Possum Point Officials, 
within a reasonable time in advance thereof, for approval.  For the purpose of 
inspection during night operation, if the Contractor elects to do so, the 
Contractor shall provide, at his own expense, two light towers equipped with a 
3 KW generator (minimum) at the dredged material placement site.  Each light 
tower shall have metal halide bulbs (1000 watt) or equivalent, capable of 
giving off a minimum of 200,000 lumens.  No work will be permitted after dusk 
without the aid of both light towers.  
 
 13.  RADIO COMMUNICATIONS:  At all times pumping operations are in 
progress, the Contractor is responsible and required to provide any and all 
equipment necessary to maintain 24-hour oral communication between the dredge 
operator, Quality Control System Manager, and the Corps of Engineers' 
inspector on site.  For this purpose, the Contractor shall provide and 
maintain at his expense a marine band walkie-talkie radio for use by the 
Government inspector(s).  The Contractor is responsible for any and all 
circumstances not conforming to the plans and specifications resulting from 
the inadequate operation of the equipment. 
 
 14.  PROGRESS SCHEDULING AND REPORTING:  (JUN 1975) In accordance with 
the Contract Clauses, the Contractor, shall within 5 days or as otherwise 
determined by the Contracting Officer, after date of commencement of work, 
submit for approval a practicable progress schedule showing the manner in 
which he intends to prosecute the work.  ENG Form 2454 ("Construction Progress 
Chart") will be furnished upon request for use in preparing this schedule.  If 
a Contractor form is used, the same information as shown in the ENG Form 2454 
shall be provided.  Preparation and updating of the schedule shall be as 
follows: 
 
 14.1 Preparation:  The progress schedule shall be prepared in the form 
of time-scaled summary network diagram graphically indicating the sequence 
proposed to accomplish each work activity or operation, and appropriate 
interdependencies between the various activities.  The chart shall show the 
starting and completion dates of all activities on a linear horizontal time 
scale beginning with the dates of Notice to Proceed and indicating calendar 
days to completion.  Each activity in the construction shall be represented by 
an arrow and shall have a beginning and ending node (event).  The entire 
project shall have only one beginning node and one ending node.  The 
arrangement of arrows shall be such that they flow from the left to right.  
Each arrow representing an activity shall be annotated to show the activity 
description, duration and cost.  The Contractor shall indicate on the chart 
the important work activities that are critical to the timely overall 
completion of the project.  Key dates for important features or portions of 
work features are milestone dates and shall be so indicated on the chart.  
Based on this chart, the Contractor shall prepare an earnings-time curve (S 
Curve) showing the rate of progress in terms of money and percent completion. 
 Schedule progress may not include the value of materials or equipment 
delivered to the job site but not yet incorporated into the work.  This 
schedule shall be the medium through which the timeliness of the Contractor's 
construction effort is appraised. 
 
 14.2 Updating:  The Contractor shall update the schedule by entering 
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actual progress thereon at monthly intervals.  The status of activities 
completed or partially completed as of the end of each period shall be shown, 
as well as the percentage of work completed.  In computing actual progress, 
the value of material and equipment on site but not incorporated into the work 
may not be considered.  When changes are authorized that result in contract 
time extensions, the Contractor shall submit a modified chart for approval by 
the Contracting Officer.  The Contract Clause SCHEDULES FOR CONSTRUCTION 
CONTRACTS with reference to overtime, extra shifts, etc., may be invoked when 
the Contractor fails to start or complete work activities or portions of same 
by the date indicated on the approved progress chart, or when it is apparent 
to the Contracting Officer from the Contractor's actual progress that these 
dates will not be met.  (CENABCO-E) 
 
 15.  CONTINUITY OF WORK:  No payment will be made for work done in any 
area designated by the Contracting Officer until the full depth required under 
the contract is secured in the whole of such area, unless prevented by ledge 
rock, nor will payment be made for excavation in any area not adjacent to and 
in prolongation of areas where full depth has been secured except by decision 
of the Contracting Officer.  Should any such nonadjacent area be excavated to 
full depth during the operations carried on under the contract, payment for 
all work therein may be deferred until the required depth has been made in the 
area intervening.  The Contractor may be required to suspend dredging at any 
time when for any reason the gages or ranges cannot be seen or properly 
followed. 
 
 16.  MISPLACED MATERIAL:  Should the Contractor during the progress of 
the work, lose, dump, throw overboard, sink, or misplace any material, plant 
machinery, or appliance, which in the opinion of the Contracting Officer may 
be dangerous to or obstruct navigation, the Contractor shall recover and 
remove the same with the utmost dispatch.  The Contractor shall give immediate 
notice, with description and location of such obstructions, to the Contracting 
Officer or inspector, and when required shall mark or buoy such obstructions 
until the same are removed.  Should he refuse, neglect, or delay compliance 
with the above requirements, such obstructions may be removed by the 
Contracting Officer, and the cost of such removal may be deducted from any 
money due or to become due to the Contractor, or may be recovered under his 
bond.  The liability of the Contractor of the removal of a vessel wrecked or 
sunk without fault or negligence shall be limited to that provided in Section 
15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et 
seq.). 
 
 17.  INSPECTION:  The Government inspector(s) will direct the 
maintenance of the gauges, ranges, location marks and limit marks in proper 
order and position;  but the presence of the Government inspector(s) shall not 
relieve the Contractor of responsibility for the proper execution of the work 
in accordance with the specifications.  The Contractor shall be required: 
 
   (a) To furnish, on the request of the Contracting Officer, any 
Government inspector, or authorized representative, the use of such boats, 
boatmen, laborers, and material forming a part of the ordinary and usual 
equipment and crew of the dredging plant as may be reasonably necessary in 
inspecting and supervising the work.  However, the Contractor will not be 
required to furnish such facilities for the surveys prescribed in the Special 
Clause FINAL EXAMINATION AND ACCEPTANCE. 
 
   (b) To furnish, on the request of the Contracting Officer, any 
Government inspector, or authorized representative, suitable transportation 
from all points on shore designated by the Contracting Officer to and from the 
various pieces of plant, and to and from the disposal site. 
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   (c) Should the Contractor refuse, neglect, or delay compliance with 
these requirements, the specific facilities may be furnished and maintained by 
the Contracting Officer, and the cost thereof will be deducted from any 
amounts due or to become due the Contractor. 
 
 18.  FINAL EXAMINATION AND ACCEPTANCE: 
 
   (a) As soon as practicable after the completion of the entire work or 
any section thereof (if the work is divided into sections) as in the opinion 
of the Contracting Officer or his authorized representative will not be 
subject to damage by further operations under the contract, such work will be 
thoroughly examined at the cost and expense of the Government by sounding or 
by sweeping, or both, as determined by the Contracting Officer or his 
authorized representative.  Should any shoals, lumps, or other lack of 
contract depth be disclosed by this examination the Contractor shall be 
required to remove same by dragging the bottom or by dredging at the contract 
rate for dredging, but if the bottom is soft and the shoal areas are small and 
form no material obstruction to navigation, the removal of such shoal may be 
waived by the discretion of the Contracting Officer or his authorized 
representative.  The Contractor or his authorized representative will be 
notified when soundings and/or sweepings are to be made, and will be permitted 
to accompany the survey party.  When the area is found to be in a satisfactory 
condition, it will be accepted finally.  Should more than two sounding or 
sweeping operations by the Government over an area be necessary by reason of 
work for the removal of shoals disclosed at a prior sounding or sweeping, the 
cost of such third and any subsequent sounding or sweeping operations will be 
charged against the Contractor at the rate of $1,200.00 per day for each day 
in which the Government plant is engaged in sounding or sweeping and/ or is 
enroute to or from the site or held at or near the said site for such 
operations. 
 
   (b) Final acceptance of the whole or a part of the work and the 
deductions or corrections of deductions made thereon will not be reopened 
after having once been made, except on evidence of collusion, fraud, or 
obvious error, and the acceptance of a completed section shall not change the 
time of payment of the retained percentages of the whole or any part of the 
work. 
 
 19.  SHOALING: 
 
 19.1 If, before the contract is completed, shoaling occurs in any 
section previously accepted, including shoaling in the finished channel, 
because of the natural lowering of the side slopes, redredging at contract 
price, within the limit of available funds, may be done if agreeable to both 
the Contractor and the Contracting Officer. 
 
 19.2 If before dredging survey indicates shoaling in the channel 
immediately adjacent to the channel to be dredged, the Contractor shall be 
required to dredge the additional shoaling at the contract unit price if 
directed by the Contracting Officer. 
 
 20.  ENVIRONMENTAL PROTECTION: 
 
 20.1 General:  The Contractor shall furnish all labor, materials and 
equipment, to perform all work required for the prevention of environmental 
pollution during, and as the result of, construction/dredging operations under 
this contract except for those measures set forth in the technical Provisions 
of these specifications.  For the purpose of this specification, environmental 
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pollution is defined as the presence of chemical, physical, or biological 
elements or agents which adversely affect human health or welfare;  
unfavorably alter ecological balances of importance to human life;  or affect 
other species of importance to man.  The control of environmental pollution 
requires consideration of air, water, and land. 
 
 20.2 Applicable Regulations:  The Contractor and his subcontractors in 
the performance of this contract, shall comply with all applicable Federal, 
State, and local laws and regulations concerning environmental pollution 
control and abatement in effect on the date of this solicitation, as well as 
the specific requirements stated elsewhere in the contract specifications. 
 
 20.3 Notification:  The Contracting Officer or his authorized 
representative will notify the Contractor of any noncompliance with the 
foregoing provisions and the action to be taken.  The Contractor shall, after 
receipt of such notice, immediately take corrective action.  If the Contractor 
fails or refuses to comply promptly, the Contracting Officer or his authorized 
representative may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of time lost due to 
any such stop order shall be made subject of a claim for extension of time or 
for excess costs or damages by the Contractor unless it is later determined 
that the Contractor was in compliance. 
 
 20.4 Subcontractors:  Compliance with the provisions for environmental 
protection by subcontractors shall be the responsibility of the Contractor. 
 
 20.5 Protection of Water Resources:  The Contractor shall not pollute 
streams, lakes or reservoirs with fuels, oils, bitumens, calcium chloride, 
acid construction wastes, or other harmful materials.  All work under this 
contract shall be performed in such a manner that objectionable conditions 
will not be created in streams through or adjacent to the project area.  The 
Contractor shall take special positive protective measures to prevent spillage 
of potential pollutant materials such as fuel, emulsion materials, chemicals 
etc., from storage containers or equipment into public waters.  Such positive 
protective measures may include, but not limited to the following: 
 
   (a) A berm enclosure of sufficient capacity to contain such materials. 
 
   (b) Security measures to prevent acts of vandalism which could result 
in spillage of such materials (fences, guards, etc.). 
 
   (c) Storage of such materials in an area where the terrain would 
preclude leakage into public waters. 
 
   (d) Utilization of secure Government storage areas if the Contracting 
Officer indicates such space is available.  No storage past immediate needs (2 
days) without the consent of the Contracting Officer or his authorized 
representative. 
 
 20.6 Burning:  Burning shall be in compliance with Federal, State, and 
local laws.  The Contractor shall be responsible for obtaining all required 
burning permit approvals. 
 
 20.7 Dust Control:  The Contractor shall maintain all work areas free 
from dust which would contribute to air pollution.  Approved temporary methods 
of stabilization consisting of sprinkling, chemical treatment, light 
bituminous treatment or similar methods will be permitted to control dust.  
Sprinkling, where used, must be repeated at such intervals as to keep all 
parts of the disturbed area at least damp at all times.  Dust control shall be 
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performed as the work proceeds and whenever a dust nuisance or hazard occurs. 
 
 20.8 Protection of Land Resources: 
 
 20.8.1 General:  It is intended that land resources within the project 
boundaries and outside the limits of the permanent work performed under this 
contract be preserved in their present condition or be restored to a condition 
after completion of construction that will appear to be natural and not 
detract from the appearance of the project.  Insofar as possible, the 
Contractor shall confine his construction activities to areas defined by the 
plans and specifications or to be cleared for other operations.  The following 
additional requirements are intended to supplement and clarify the 
requirements of the CONTRACT CLAUSES. 
 
 20.8.2 Protection of Trees Retained: 
 
   (a) The Contractor shall be responsible for the protection of the 
tops, trunks, and roots of all existing trees that are to be retained on the 
site.  Protection shall be maintained until all work in the vicinity has been 
completed and shall not be removed without the consent of the Contracting 
Officer or the authorized representative of the Contracting Officer.  If the 
Contracting Officer or his authorized representative finds that the protective 
devices are insufficient, additional protection devices shall be installed. 
 
   (b) Heavy equipment, vehicular traffic, or stockpiling of any 
materials shall not be permitted within the drip line of trees to be retained. 
 
   (c) No toxic materials shall be stored within 100 feet from the drip 
line of trees to be retained. 
 
   (d) Except for areas shown on the contract drawings to be cleared, the 
Contractor shall not deface, injure, or destroy trees or shrubs, nor remove or 
cut them without special authority.  Existing nearby trees shall not be used 
for anchorage unless specifically authorized by the Contracting Officer or his 
authorized representative.  Where such special emergency use is permitted, the 
Contractor or his authorized representative shall first adequately protect the 
trunk with a sufficient thickness of burlap over which softwood cleats shall 
be tied. 
 
   (e) No protective devices, signs, utility boxes or other objects shall 
be nailed to trees to be retained on the site. 
 
 20.9 Restoration of Landscape Damage:  Any tree or other landscape 
feature scarred or damaged by the Contractor's operations shall be restored as 
nearly as possible to its original condition at the Contractor's expense.  The 
Contracting Officer or his authorized representative will decide what method 
of restoration shall be used and whether damaged trees shall be treated and 
healed or removed and disposed of.  All scars made on trees, designated on the 
plans to remain, and all cuts for the removal of limbs larger than 1 inch in 
diameter shall be coated as soon as possible with an approved tree-wound 
dressing.  All trimmings or pruning shall be performed in an approved manner 
by experienced workmen with saws or pruning shears.  Tree trimming with axes 
will not be permitted.  Where tree climbing is necessary, the use of climbing 
spurs will not be permitted.  Trees that are to remain, either within or 
outside established clearing limits, that are subsequently damaged by the 
Contractor and are beyond saving in the opinion of the Contracting Officer or 
his authorized representative, shall be immediately removed and replaced with 
a nursery-grown tree of the same species. Replacement trees shall measure no 
less than 2 inches in diameter at 6 inches above the ground level. 
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 20.10 Location of Storage and Service Facilities:  The location on 
Government property of the Contractor's storage and service facilities, 
required temporarily in the performance of the work, shall be upon cleared 
portions of the jobsite or areas to be cleared.  The preservation of the 
landscape shall be an imperative consideration in the selection of all sites. 
 
 20.11 Temporary Excavation and Embankments:  If the Contractor proposes 
to construct temporary roads, embankments, or excavations for plant and/or 
work areas, he shall submit a plan for approval prior to scheduled start of 
such temporary work. 
 
 20.12 Waste Disposal:  Disposal of any materials, wastes, effluents, 
trash, garbage, oil, grease, chemicals, etc., in areas adjacent to the work 
site shall not be permitted.  If waste material is dumped in unauthorized 
areas, the Contractor shall remove the material and restore the area to the 
condition of the adjacent undisturbed area.  If necessary, contaminated ground 
shall be excavated, disposed of as directed by the Contracting Officer, 
replaced with suitable fill material, compacted and planted as required to 
reestablish vegetation. 
 
 20.13 Toilet Facilities:  The Contractor shall provide on-shore toilet 
facilities, in accordance with paragraph 02.C, EM 385-1-1, at the dredged 
material disposal site.  Dredge plant toilet facilities may not be substituted 
for on-shore facility requirements. 
 
 20.14 Corrective Action:  The Contractor shall, upon receipt of a notice 
in writing of any noncompliance with the foregoing provisions, take immediate 
corrective action.  If the Contractor fails or refuses to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of the time lost due 
to any such stop orders shall be made the subject of a claim for extension of 
time or for excess costs of damages by the Contractor unless it was later 
determined that the Contractor was in compliance. 
 
 20.15 Measurement and Payment:  No separate measurement and payment will 
be made for the work performed in Environmental Protection, specified herein, 
and all costs in connection therewith shall be considered a subsidiary 
obligation of the Contractor and shall be included in the overall cost of the 
work. 
 
 21.  SUBCONTRACTS:  In accordance with Section 00100, Instructions, 
Conditions, and Notices to Bidders, NOTICE OF REQUIREMENT FOR AFFIRMATIVE 
ACTION TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY, the Contractor shall, within 10 
working days following award of any construction subcontract by the Contractor 
or a Subcontractor, deliver to the Contracting Officer or his authorized 
representative a completed DD form 1565. 
 
 22.  CONTRACTOR'S RESPONSIBILITY:  (ECI, APP.A) The Contractor shall be 
responsible that his employees strictly comply with all Federal, State, and 
municipal laws that may apply to operations under the contract;  and it is 
understood and agreed that the Contractor assumes full responsibility for the 
safety of his employees, plant, and materials, and for any damage or injury 
done by or to them from any source or cause, except damage caused to the plant 
or equipment by acts of the Government, its officers, agents or employees, in 
which event such damages will be the responsibility of the Government in 
accordance with applicable Federal laws.  For the purpose of this clause, the 
terms "officers, agents or employees" of the Government shall not include 
persons who are employed by the Contractor and whose services have been 
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furnished to the Government pursuant to this or any other contract.  (See also 
FAR 52.236-7 and FAR 52.236-13) 
 
 22.1 Responsibility For Contractor Plant and Government Property:  The 
Government will not be responsible for the dredge and attendant plant, any 
Government property aboard the dredge and attendant plant, or any accidental 
damage thereto during the period of the contract.  The Contractor shall 
release the Government and its officers and agents from all responsibility for 
damages to dock facilities, submerged and aerial crossings, bridges, moored 
vessels, or other damages ordinarily covered by fire and marine insurance. 
(See also FAR 52.236-9) 
 
 22.2 Warranty:  The Contractor warrants to the Government the  quiet and 
peaceable use of the aforesaid property, and in case of any disturbance, by 
suit or otherwise, will defend the same free of charge to the Government in or 
before the proper State or United States courts. 
 
 22.3 Delays:  If the Contractor refuses or fails to make delivery of the 
property within the time specified or any extension thereof, as provided in 
specifications, or to maintain the property in serviceable condition and 
diligently and competently to conduct the specified operations, the Government 
may, by written notice terminate the right of the Contractor to proceed with 
delivery or with further performance under the contract or such parts or parts 
thereof affected by the contract or otherwise and the Contractor shall be 
liable to the Government for any excess cost occasioned thereby. 
 
 22.4 Disclaimer:  The Contractor shall hold and save harmless the United 
states, its officers and employees, from all claims that may arise resulting 
from the Contractor's negligence in connection with the work to be performed 
under the contract, or from noncompliance by the Contractor with the 
provisions of the contract, contract drawings, and specifications and/or the 
instructions of the Contracting Officer or his authorized representative. (See 
also FAR 52.236-10) 
 
 

End of Section 
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SECTION 2 - TECHNICAL PROVISIONS 

 
 1.  WORK COVERED BY CONTRACT PRICE: 
 
 1.1  Payment Item No. 0001:  All costs connected with the mobilization 
and demobilization of the Contractor's dredging plant and equipment furnished 
for Dogue Creek, Fort Belvoir, Virginia as defined below shall be included in 
the contract lump-sum price for Item No. 0001 as listed in the Unit Price 
Schedule. 
 
 1.1.1  Mobilization shall include all costs for operations accomplished 
prior to commencement of actual dredging operations, i.e. transfer of dredge, 
attendant plant, and equipment to site; disposal area preparation required; 
and any other work that is necessary in advance of the actual dredging 
operations. 
 
 1.1.2  Demobilization shall include general preparation for transfer of 
plant to its home base, disposal area cleanup, and transfer of plant to its 
home base. 
 
 1.2  Payment Item No. 0002:  The contract price per cubic yard for 
dredging shall include the costs of removal, transportation and disposal of 
all material as specified herein or as indicated on the contract drawings 
exclusive of mobilization and demobilization costs as defined in paragraphs 
1.1, 1.1.1, and 1.1.2.  Payment shall be made in accordance with Item No. 0002 
"Maintenance Dredging – Dogue Creek" of the Unit Price Schedule which shall be 
full compensation for the work performed. 
 
 1.3  Payment Item No. 0003:  The lump sum for the removal of all 
floating docks shall include the costs for the removal of the docks from the 
water and disposing of them in accordance with applicable regulations.  
Payment shall be made in accordance with Item No. 0003 "Dock Removal" of the 
Unit Price Schedule which shall be full compensation for the work performed. 
 

1.4  Payment Item No. 0004:  The lump sum for the removal of all piles 
shall include the costs for the removal of existing steel and timber piles not 
associated with the travel lift from the marina and disposal in accordance 
with applicable regulations.  Payment shall be made in accordance with Item 
No. 0004 "Pile Removal" of the Unit Price Schedule which shall be full 
compensation for the work performed. 
 

1.5  Payment Item No. 0005:  The lump sum for the removal of the travel 
lifts shall include the costs for the removal of existing timber piles and 
structure associated with the travel lift from the marina and disposal in 
accordance with applicable regulations.  Payment shall be made in accordance 
with Item No. 0005 "Travel Lift Removal" of the Unit Price Schedule which 
shall be full compensation for the work performed. 
 
 2.  ORDER OF WORK:  The order of dredging shall commence at station 0+00 
and proceed to station 75+94.96, unless otherwise approved by the Contracting 
Officer’s Representative.  
 
   (a) The dredging consists of furnishing, delivering, and operating one 
mechanical dredge with attendant plant and the necessary barge(s) capable of 
performing maintenance dredging in Dogue Creek, Fort Belvoir, Virginia.  The 
disposal consists of furnishing, delivering and operating trucks to deliver 
the dredged material from the barge(s) at the off-load site to the Possum 
Point Placement Site. The material must be pushed into the designated 
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placement site.  The use of heavy equipment is necessary for the Contractor to 
push and handle the dredged material within the designated placement site, in 
order to make room for the remainder of the sediment. 
 
   (b) The Contractor shall deliver the dredge and attendant plant ready 
for operation at the project site within 10 calendar days prior to the 
initiation of dredging.  Upon arrival of the dredge and all attendant plant at 
the project site in Dogue Creek, Fort Belvoir, Virginia, the Contracting 
Officer's appointed inspector(s) will inspect the plant to determine whether 
any deficiencies have occurred subsequent to the time the plant was brought 
into compliance pursuant to the preaward inspection.  The Contractor will be 
notified of acceptance or rejection of the plant within 24 hours after 
delivery. 
 
   (c) Upon Contractor notification and at least 24 hours prior to the 
commencement of dredging operations the Contractor and Government inspector(s) 
shall conduct a joint inspection of the completed disposal area operations.  
No dredging will be permitted to begin until all deficiencies identified by 
the Government inspector(s) have been satisfactorily corrected by the 
Contractor. 
 
   (d) No dredging shall be permitted unless the Contractor appointed 
quality control person is present at the disposal area while disposal  
operations are in progress. 
 
   (e) The dredged material shall be deposited in the disposal area 
designated on the contract drawings. 
 
 3.  PLANT:  Plant and equipment employed on the work shall be in 
satisfactory operating condition and capable of safely and efficiently 
performing the work under exposed environmental conditions and as set forth in 
the specification and shall be subject to inspection by the Contracting 
Officer at all times.  Pipeline for hydraulic machines shall be kept in good 
conditions at all times, any leaks or breaks along their length shall be 
promptly and properly repaired.  No reduction in the capacity of the plant 
employed on the work shall be made except by written permission of the 
Contracting Officer.  The measure of the "Capacity of Plant" shall be its 
actual performance on the work to which these specifications apply.  All 
floating pipelines used as accessways shall be equipped with walkways and 
guardrail conforming to paragraph 19.B.05 of Corps of Engineers Manual EM 
385-1-1. 
 
4.  CHARACTER OF MATERIALS:  The contract consists of maintenance dredging.  
It is believed that the material to be removed will consist principally of 
silt, clay, sand, mud, shell, gravel, debris, trash, and combinations thereof. 
   Sediment sampling has been done in the vicinity of the maintenance dredging 
by vibracoring.  The locations of the samples are shown in Appendix A.  Minor 
variations in the subsurface materials are to be expected and, if encountered, 
will not be considered as being materially different within the purview of the 
Contract Clause DIFFERING SITE CONDITIONS. Bidders are expected to examine the 
site of the work, and decide for themselves the character of the materials.   
 
 5.  DISPOSAL OF EXCAVATED MATERIAL: 
 
 5.1  The Contractor shall use the designated Government-furnished upland 
placement area.  Within 7 days after receipt of Notice to Proceed, the 
Contractor shall furnish his Work Plan for the dredging and disposal 
operations to the Contracting Officer for review and approval.  The Work Plan 
shall include a description of all proposed dredging, transporting, and 
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rehandling equipment to be utilized in performance of the contract work.  The 
Work Plan shall also address working around existing utilities in the marina 
basin and removal of floating docks, piles, and the travel lift.  Dredging 
will not be permitted to commence until this plan is approved by the 
Contracting Officer or his authorized representative. 
 
 5.2  The Contractor must confine the dredged material within the 
designated contract disposal site area.  Any berms needed for confining the 
dredged material where the trucks dump, shall be provided and maintained by 
the Contractor, and the cost thereof included in the contract price.   
 
 5.3  Not used.   
 
 5.4  Misplaced Excavated Material:  Any material that is deposited 
elsewhere than in places designated or approved by the Contracting Officer or 
his authorized representative will not be paid for and the Contractor may be 
required to remove such misplaced material and deposit it where directed at 
his expense.  Misplaced excavated material may constitute a violation of 
applicable Federal, State, and Local statutes and the Contractor shall be 
liable for any civil and/or criminal penalties imposed by these statutes.  
 
 6.  GOVERNMENT-FURNISHED PLACEMENT AREA:  
 
 6.1  The material excavated shall be transported, deposited, and 
retained in the Contractor constructed dredged material placement site 
designated as “Placement Site” on the contract drawings.  
 
 6.2 The material must be placed within the designated area of the Possum 
Point Placement Site, namely Ash Pond “D”. 
  
 6.3 Disposal of Debris:  The Contractor shall be responsible for 
disposing of any debris encountered.  Debris may not be placed at Possum 
Point. 
  
 6.4  Restoration of Landscape Damage.  Any tree, grassed area or other 
landscape scarred or damaged by the Contractor's equipment shall be restored 
as nearly as possible to its original condition at the Contractor's expense.  
The Contracting Officer shall determine the methods of restoration to be used. 
 
 6.5 Bucket Dredging:  Material excavated by bucket (bucket, drag line or 
dipper) dredges shall be placed in scows, without overflow, and transported to 
an approved off-load site.  All scows shall be kept in good condition and the 
coamings kept in good repair.  A minimum of 1 foot of freeboard between the 
top of the water/slurry material and the lowest opening in the coamings on the 
scow is required.  The overflow of water/slurry material from the scows is 
prohibited.  Failure to repair leaks or to change methods of operation which 
are resulting in overflow or spillage will result in suspension of dredging 
operations and require prompt repair or change of operation to prevent 
overflow or spillage as a prerequisite to the resumption of dredging.   
 

7.  Omitted 
 
  8.  Omitted 
 
 9.  NONCOMPLIANCE:  The Contracting Officer or his authorized 
representative will notify the Contractor in writing of any noncompliance with 
the foregoing provisions.  Such notice, when delivered to the Contractor or 
his authorized representative at the site of the work, shall be deemed 
sufficient for the purpose.  Within 24 hours after the receipt of such notice, 
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the Contractor shall mail, or personally deliver to the Contracting Officer or 
his authorized representative, a complete proposal of the prompt correction of 
the noncompliance.  The Contracting Officer or his authorized representative 
will review the proposal and return it to the Contractor approved, subject to 
such changes or conditions as he finds necessary to assure correction of 
noncompliance.  Immediately upon receipt of such approval, the Contractor 
shall begin the corrective work and shall carry it to completion.  If the 
Contractor fails or refuses to submit his proposal or to proceed with the 
corrective work, the Contracting Officer or his authorized representative may 
suspend all or any part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to any such suspension shall 
be made the subject of a claim for extension of time nor for excess costs or 
damages by the Contractor.  If he so elects, the Contracting Officer or his 
authorized representative may cause the corrective work to be accomplished by 
others, in which event the cost thereof shall be chargeable against any monies 
otherwise due the Contractor from the Government. 
 
 10.  INSPECTION AND TESTING:  
 
 10.l Inspection:  The work will be conducted under the general direction 
of the District Engineer and will be subject to inspection by his appointed 
inspector(s) to insure strict compliance with the specifications.  The 
Government inspector(s) will direct the maintenance of the gages, ranges, 
location marks, and limit marks in proper order.  Portable lighting shall be 
provided upon request of the Government inspector(s) for more detailed 
inspection of potential trouble areas. 
 
 10.1.1  The Government inspector(s) will direct suspension of operations 
at any unit of work where the Contractor upon request does not correct a 
safety hazard which is so grave as to endanger life, limb, or property or 
cause serious damage to the work.  This includes but is not limited to a 
failure on the part of the Contractor (1) to have a full-time quality control 
person present and fully alert and awake on the disposal area at all times 
pumping operations are in progress or (2) provide and maintain the required 
marine band radio for use by Government inspector(s) at all times while 
pumping operations are in progress and/or (3) provide and maintain the 
approved lighting on the disposal area for safe night operations are all basis 
for Government inspector direct suspension of work. 
 

11.  OVERDEPTH AND SIDE SLOPES:  
 
 11.1 Overdepth:  To cover inaccuracies of the dredging process, material 
actually removed from within the specific areas to be dredged to a depth of 
not more than 1-foot below the required depth will be estimated and paid for 
at the contract price. 
 
 11.2 Side slopes:  Material actually removed, within limits approved by 
the Contracting Officer, to provide for final side slopes not flatter than 1 
vertical on 3 horizontal, but not in excess of the amount originally lying 
above this limiting side slope will be estimated and paid for, whether dredged 
in original position or by dredging space below the pay slope plane at the 
bottom of the slope for upslope material capable of falling into the cut.  In 
computing the limiting amount of sideslope dredging, an over-depth of 1-foot 
measured vertically will be used. 
 
 11.3 Excessive dredging:  Material taken from beyond the limits as 
extended in the provisions of paragraphs 11.1 and 11.2 above will be deducted 
from the total amount dredged as excessive overdepth dredging, or excessive 
sideslope dredging for which payment will not be made.  Nothing herein shall 
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be construed to prevent payment for the removal of shoals performed in 
accordance with the applicable provisions of the Special Clauses FINAL 
EXAMINATION AND ACCEPTANCE or SHOALING. 
 
 12.  MEASUREMENT AND PAYMENT:  
 
 12.1 Mobilization and Demobilization:  Mobilization and demobilization 
shall include all costs in connection with but not limited to:  obtaining any 
necessary permits and approvals for the work specified in accordance with the 
Contract Clause PERMITS AND RESPONSIBILITIES; full reimbursement for the 
premiums actually paid for performance and payment bonds, moving the 
Contractor's dredging plant and equipment to the site; maintenance of the 
placement area, and the removal of all dredging plant, and other equipment 
from the site upon completion of the work.  Payment shall be made in 
accordance with Item No. 0001, "Mobilization and Demobilization" of the Unit 
Price Schedule which shall be full compensation for the work performed. 
 
 12.2 Dredging:  The total amount of material removed and to be paid for 
under the contract, will be measured by the cubic yard in place by computing 
the volume between the bottom surface shown by soundings of the last survey 
made before dredging and the bottom surface shown by the soundings of a survey 
made as soon as practicable after the entire work specified has been completed 
and included within the limits of the overdepth and side slopes described in 
the Technical Provision paragraph OVERDEPTH AND SIDE SLOPES less any 
deductions that may be required for misplaced material described in the 
Technical Provision paragraph MISPLACED MATERIAL.  Payment shall be made in 
accordance with Item No. 0002, "Maintenance Dredging – Dogue Creek" of the 
Unit Price Schedule which will be full compensation for the work performed, 
including removal of debris and obstructions.  This will also include all work 
associated with the transport and stockpiling of the dredged material. 
 
 12.3 Dock Removal:  The removal of the docks shall include all costs in 
connection with but not limited to:  removing all floating docks from the 
water and disposing of them in accordance with applicable regulations.  
Material shall be offloaded at the marina and disposed at an acceptable site. 
 Payment shall be made in accordance with Item No. 0003, "Dock Removal" of the 
Bid Schedule which shall be full compensation for the work performed. 
 

12.4 Pile Removal:  The removal of the piles shall include all costs in 
connection with but not limited to:  removing all existing steel and timber 
piles from the marina and disposal in accordance with applicable regulations. 
 Material shall be offloaded at the marina and disposed at an acceptable site. 
 Payment shall be made in accordance with Item No. 0004, "Pile Removal" of the 
Bid Schedule which shall be full compensation for the work performed. 

 
12.5 Travel Lift Removal:  The removal of the travel lift shall include 

all costs in connection with but not limited to:  removing all existing timber 
piles and structure from the marina and disposal in accordance with applicable 
regulations.  Material shall be offloaded at the marina and disposed at an 
acceptable site.  Payment shall be made in accordance with Item No. 0005, 
"Travel Lift Removal" of the Bid Schedule which shall be full compensation for 
the work performed. 
 
 12.6 The maps and/or drawings already prepared are believed to represent 
accurately conditions existing on the date shown on the contract drawing(s).  
Determination of quantities removed and the deductions made therefrom to 
determine quantities by place measurement to be paid in the area specified, 
after having once been made, will not be reopened except on evidence of 
collusion, fraud, or obvious error. 
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 12.7 Monthly partial payments will be based on approximate quantities 
determined by soundings or sweepings taken behind the dredge and/or 
approximate quantities reported in the Daily Reports of Operations. 
 
 12.8 Should the Contractor in conjunction with work under this contract 
perform dredging for third parties adjacent to the specified area to be 
dredged, payment will be made by the Government only for material removed from 
the contract area within a vertical plane at the contract unit lines at the 
location work is performed for such third parties. 
 
 13.  WORK IN THE VICINITY OF STRUCTURES AND UTILITY CROSSINGS:  
 
 13.1 The Contractor shall exercise caution when working in the vicinity 
of structures and utility crossings or adjacent to the channel or disposal 
areas.  Repair of any damage resulting from excessive or improper excavation 
in the bottom or side slopes of the channel shall be the responsibility of the 
Contractor.  Where dredging to the required elevation might endanger any 
structure, the Contracting Officer or his authorized representative may reduce 
the required excavation in the vicinity of such structure. 
 
 13.2 The Contractor shall provide at least project channel dimensions 
over all utility crossings.  The Contractor shall submit a detailed plan of 
operation at each pipeline or utility crossing where construction surveys 
indicated project channel does not exist in the Work Plan.  The Work Plan 
shall contain emergency measures to be taken in the event of an accident.  The 
Contractor is to verify the location of all underground utilities and shall 
notify the owners of pipelines or utilities at least three calendar days prior 
to operating within 150 feet of a pipeline or utility.  The Government will 
not be responsible for any damage to structure or utilities due to the 
Contractor's deviation from the approved plan. 
 
 13.3 Any unidentified pipelines or structures which may be found within 
the limits of work shall not be disturbed nor shall dredging or the disposal 
of dredged material be performed at these locations unless, and until, 
approved by the Contracting Officer. 
 
 13.4 An abandoned 8” plastic water line crosses Dogue Creek.  The pipe 
may only be 5 to 6 feet below mean low water in the area of dredging.  The 
pipe is not in service, is disconnected from the existing water service, and 
has not been grouted.  If the pipe is grabbed during dredging, it shall be 
removed to the dredging limits in any location where it passes through the 
area to be dredged and disposed of. This will be incidental to the contract.  
The Contractor shall immediately notify the Contracting Officer if the dredge 
grabs the pipe. 
 
 14.  GENERAL INFORMATION:   
 
 14.1 Off-loading facilities:  The Possum Point dock is the location of 
the off-loading of the dredged material from the barge(s) to the trucks for 
transport to the Possum Point Placement Site for disposal.  This site is shown 
on the contract drawings.   
 
 14.2 The dredged material must be off-loaded from the barge(s) directly 
into trucks for transport to the disposal site, located approximately 2 miles 
from the off-loading site at the Possum Point Placement Site. The Contractor 
shall use the approved haul route shown on the drawings.  The haul route 
within the Possum Point Plant may change during dredging operations to 
accommodate Plant operations. 
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 14.3 The trucks to be used for the transport of the dredged material to 
the Possum Point Placement Site must be water-tight, to prevent the leakage of 
the dredged material onto public roadways. 
 
 14.4 The Contractor shall provide measures, if necessary, to prevent mud 
from tracking onto public roadways.  If mud is tracked onto public streets, 
the Contractor is responsible to have the streets cleaned.     
 
 14.5 POSSUM POINT PLACEMENT SITE  REQUIREMENTS: 
 
   (a) A placement site has been selected by the government for this 
project and is shown on the drawings.  The placement site information is: 
  Name:  Possum Point Power Station 
  Owner: Dominion 
  Address: 19000 Possum Point Road 
    Dumfries, VA 22026 
  Contact: Rebecca Brayboy 
    (703) 441-3805 
 
   (b) Unless previously agreed to in writing by the Contracting Officer 
and the Possum Point Placement Site Officials, the placement site hours of 
operation  shall be 12 hours per day (likely 6am-6pm), 7 days per week.  If 
the Contractor needs to work beyond these hours to complete the project, the 
Contractor will coordinate with the Possum Point officials to pay for a Possum 
Point project manager to be on-site during the additional hours.   
 
   (c) Possum Point will pay for a security guard to be on site Monday 
through Friday, for 10 hours a day.  If the Contractor needs access to the 
facility beyond these hours, it will be the Contractor’s responsibility to pay 
for Possum Point’s security guard to be on site for additional hours during 
the work week, and on weekends.  Possum Point must be given a minimum of one 
week notice for additional hours. 
 
   (d) A tipping fee will be required at the facility.   
 
   (e) Between mid-September and the end of October, Possum Point will 
have a scheduled outage, so there will be more activity ongoing and more 
trucks using the Possum Point facility.   
 
   (f) The Contractor will be required to have safety training provided 
by Possum Point, and drug testing will be requested if there is an incident.  
Possum Point will provide the training and inform the contractor of Dominion’s 
company policy.  It will be the contractor’s responsibility to perform the 
testing.  If an employee associated with this project refuses to be tested, it 
is Dominion’s discretion to not allow that individual back on site. 
 
   (g) The Corps will hold a pre-bid meeting at the Possum Point site so 
that the Possum Point representatives can review certain items with the 
potential Contractors. 
 
   (h) A one-time, non-refundable fee of $250 will be charged for each 
trailer the Contractor brings onsite at Possum Point.  Trailers may be staged 
at the placement area but not at the offloading area. 
 
   (i) The offloading area is located in the secure portion of the 
facility and the placement area is located outside the secure portion of the 
facility.  Contractor personnel entering and exiting the secure area will 
require security clearance.  Temporary badges can be issued to a limited 
number of drivers for the project duration. 
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   (j) The coast guard has a security designation called a Marsec level. 
 Offloading operations shall cease if the Marsec level is elevated to 3.  If 
the Marsec level is elevated to 2, offloading operations will likely be 
impacted, but may be able to continue.  Possum Point operations will dictate 
if offloading can continue under Marsec level 2. 
 
   (k) A spotter is required on the dock at the offloading area at all 
times while trucks are hauling dredged material because of the limited area to 
maneuver the trucks. 
 
   (l) Lights are required at the offloading area and placement area for 
all work conducted between dusk and dawn.  Electricity is not available from 
Possum Point.  Generators will be required for temporary lighting. 
 
   (m) Contractor is responsible for all necessary traffic control along 
the haul route from the offloading area to the placement area. 
 
   (n) Watertight trucks are required for hauling dredged material from 
the offloading area to the placement area.  Trucks shall not be overfilled to 
prevent sloshing and spillage of dredged material. 
 
   (o) All roads along the haul route must be kept clean by the 
Contractor.  Cleaning shall be performed no less than once per 48 hours of 
hauling and shall be performed immediately following any spills or leaks from 
a dump truck.  The Contractor shall clean the roads to the satisfaction of the 
Contracting Officer. Haul roads must be monitored frequently for cleanliness 
and fugitive emissions.  Additional cleaning and fugitive emission control may 
be requested by Possum Point during visits from executives, government 
agencies, and/or politicians. 
 
   (p) Nothing other than dredged material shall be placed in the 
placement area.  The placement area is not a landfill.  Debris and trash must 
be taken offsite by the Contractor. 
 
   (q) Possum Point facilities will be off limits to the Contractor.  
Restrooms, offices, conference rooms, etc. will not be available for 
Contractor use.  Contractors shall be responsible for their own port-a-johns.  
 
   (r) The Contractor shall provide the appropriate heavy equipment (i.e. 
bulldozer, loader, etc.) and operator at Possum Point  at all times when the 
dredged material is being placed. This equipment shall be used to continuously 
push the dredged material into the specified placement site. 
 
   (s) After disposal, the Contractor shall not be permitted to transport 
the dredged material from Possum Point.   
 
   (t)  The Contractor may need to provide gravel necessary to maintain 
the roadway between the main access road of Possum Point and the specific 
disposal site area.  This may be necessary during inclement weather to ensure 
traction for the trucks and other heavy equipment. There will not be any 
additional cost to the Government for this work.  Cockpit Point Road (access 
road for the entrance to Ash Pond “D”) must be free of rocks daily.   
 

(u) Any roads damaged by this project will be restored to Possum 
Point Standards. 
 

(v) Plastic and absorbent pads must be placed underneath hydraulic 
hoses and fuel tanks on idle and parked vehicles where on site. 
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 15.  QUALITY CONTROL: 
 
 15.1 The Contractor shall establish a Quality Control system to assure 
compliance with contract requirements and shall maintain records of his 
quality control for all construction and dredging operations as required in 
the QUALITY CONTROL paragraphs in the Special Clauses. 
 

End of Section 

































DAILY QUALITY CONTROL REPORT

Contract No.:      Date:    Rpt. No.:

Project Title & Location:

Weather: Clear           P. Cloudy           Cloudy           Rainfall           in (            % of workday)

Temperature during workday: High            degrees           F.  Low            degrees F.

1.  WORK PERFORMED BY CONTRACTORS/SUBCONTRACTOR(S)

No. of
Workers Crafts Hrs Description of Work

2. OPERATING EQUIPMENT DATA (Not hand tools)

Equipment Date of arrival/
departure

Owned or
Rented

Hours
Used

Hours
Idle

Hours of
Rep./Main

3.  WORK PERFORMED TODAY:  (Indicate location and description of work
    performed by prime and/or subcontractors).



Rpt. No.

4.  QUALITY CONTROL INSPECTIONS & RESULTS  (Includes a description of
prepatory, initial, and/or follow-up inspections or meetings; check of
subcontractors work and materials delivered to site compared to
submittals and/or specifications; comments on proper storage of
materials; included comments on corrective actions to be taken):

5.  QUALITY CONTROL TESTING AND RESULTS  (Comment on tests and attach test
    reports):

6.  DAILY SAFETY INSPECTIONS  (Include comments on new hazards to be added to
    Hazard Analysis and corrective action of any safety issues):

7.  REMARKS  (Include conversations with or instructions from the Government
    representatives; delays of any kind that are impacting the job; conflicts
    in the contract documents; comments on change orders; environmental
    considerations; etc.):

8.  CONTRACTOR’S VERIFICATION: I certify that to the best of my knowledge
    the above report is complete and correct.  All material, equipment used,
    and work performed during this reporting period is in compliance with
    the contract plans and specifications except as noted above.

Contractor Quality Control Officer
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